

STEP / TASK	DATE	RESP.	COST (kR)	Past	Apr-10	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10	Jan-11	Feb-11	Mar-11	Apr-11	May-11	Jun-11	Jul-11	Aug-11	Sep-11	Oct-11	Nov-11	Dec-11
				<<	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
a Current Regulations (Capensis)	Dec-98	*\$@!?*		<<	X	X	X	X	X	X	X	X	X	X	X	>									
b Proposed Regulations (AFB) ???	Jun-10	?														<	?	?	?	?	?				
c New Regulations (Statutory Measures)	Sep-11	DAFF + BI																				X	X	X	>
d Section 7 Investigation	Apr-07	Comm.		<<																					
e NAMC Report	Feb-08	NAMC		<<																					
f Recommendations Accepted (DAFF)	Apr-10	DAFF			X																				
g Facilitators 1st Meeting	Jun-10	Fac.					X																		
h Roleplayers 1st Briefing	Jul-10	Fac.						X																	
i Draft Concept Implementation Plan	Aug-10							X																	
j Workshop 1st Draft	Aug-10	Ext. Fac.	4						X																
k Discuss 1st Draft with NAMC	Aug-10	Board	4						X																
l Adjust Implementation Plan	Sep-10		0						X																
m Workshop to a Final Draft	Nov-10		6								X														
n Consultation with collective groups	Dec-10		2									X	x												
o Feedback from consultation	Feb-11		2											X											
p Reports from various groups	Mar-11		2												X										
q Draft new Article 21 Constitution if necessary	Mar-11		0													X									
r Prepare for Transformation AGM	Apr-11		5														X								
s Accept New Constitution @ Beecon & AGM	Jun-11		5																X						
t Draft Application for Statutory Measures	Jul-11		0												X	X									
u Statutory Measures Authorized	Aug-11		0																		X				
v Implementation & Execution	Sep-11		0																			X	X	X	>
			30																						

currently